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Department of Enefgy

ROCKY FLATS FIELD OFFICE
P.0.BOX 928
GOLDEN, COLORADO 80402-0928

JUK 8 px

95-DOE-08445

Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, §WM-C

Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader

Hazardous Waste Facilities

Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South

Denver, Colorado 80222-1530

Gentlemen:

The purpose of this letter is to call to your attention the Department of Energy's (DOE's)
letter of April 14, 1995, which requested an extension to the Interagency Agreement
(IAG), Table 6 Milestones associated with Operable Unit No. (OU) 2, “903 Pad, Mound
and East Trenches.”

The OU 2 Milestones identified in the April letter were originally scheduled to occur in
conjunction with or after the submittal of the Final Correctjve Action Decision Record of
Decision (CAD/ROD), and are logically dependent upon this submiual activity, which
has now been extended to March 3, 1998.

Since the IAG Table 6 date for the first of these requested milestone changes is
June 15, 1995, the same date as the original submittal date for the Final CAD/ROD, your
immediate attention to this matter is requested.

If you require further information or have any additional questions, please contact
Mr. Kurt Muenchow at 966-2184.

Sincerely,
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" Steven W. Slaten
1AG Project Coordinator
Environmenial Restoration
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M. Hestmark & J. Schieffelin
95-DOE-08445

cc:

J. Ahlquist, EM-452, HQ
C. Gesleman, EM-453, HQ
C. Spreng, CDPHE

W. Frazer, EPA

J. Roberson, AMER, RFFO
W. Fitch, ER, RFFO

K. Muenchow, ER, RFFO
S. Stiger, EG&G

A. Primrose, EG&G

P. Laurin, EG&G

E. Dille, SAIC
Administrative Record (EG&G)
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